## Details of Ongoing Schemes as on 31.12.2005 (Under Submission Programme & Sustainability)

### B.2. Submission Programme

1. **Quality Improvement of Water Supply to Greater Mawiong W.S.S.**
   - **Pumping**: Umjapung, Mawlong Rim (2 Nos)
   - **Estimated Cost**: Rs.36,665
   - **Sanctioned Date**: 31/10/98
   - **Achieved Upto 31.12.2005**: Rs.109,999
   - **Cumulative**: Rs.146,666
   - **Amount**: Rs.88,999
   - **Balance**: Rs.125,650
   - **Delay in Years**: 4
   - **Reasons for Delay**: Non receipt of fund in time

2. **Quality Improvement of Nongmynsong Phase II W.S.S.**
   - **Pumping**: Nongmynsong
   - **Estimated Cost**: Rs.36,665
   - **Sanctioned Date**: 31/03/03
   - **Achieved Upto 31.12.2005**: Rs.102,552
   - **Cumulative**: Rs.101,37
   - **Amount**: Rs.0.543
   - **Balance**: Rs.0.639
   - **Delay in Years**: 7
   - **Reasons for Delay**: Land problem

### B.5. Projects on Sustainability of Source

1. **Sustainability of Source of Sangmein Area (Upper Shillong)**
   - **Gravitational Scheme**: Shillong Jaajar
   - **Estimated Cost**: Rs.36,665
   - **Sanctioned Date**: 31/03/03
   - **Achieved Upto 31.12.2005**: Rs.11,009
   - **Cumulative**: Rs.11,009
   - **Amount**: Rs.6.02
   - **Balance**: Rs.6.075
   - **Delay in Years**: 0
   - **Reasons for Delay**: None

2. **Sustainability of Source of Mawroh W.S.S.**
   - **Estimated Cost**: Rs.36,665
   - **Sanctioned Date**: 31/03/03
   - **Achieved Upto 31.12.2005**: Rs.6,075
   - **Cumulative**: Rs.6,075
   - **Amount**: Rs.5.48
   - **Balance**: Rs.5.48
   - **Delay in Years**: 6
   - **Reasons for Delay**: None

---

**Executive Engineer (PHE) Investigation Division, Meghalaya, Shillong**