
DETAILS  OF  ONGOING  SCHEMES  AS  ON  1.4.2005 
ANNEXTURE - II 

Estimated  cost 
(Rs.in lac.) 

Cummulative  expenditure 
incurred upto  31.3.2005 

 Amount 
reqiured 

for  
completion  

Balance 
required 

 during 2005-
2006  

Date of  completion 
            as 

       dd.mm.yy 

Sl  
No. 

  
  
  

Name of 
schemes 

  

Type of  
Scheme 

  
  
  

Name of  
Habitaions 
under the  
schemes 

  
  
  

  Nos. of  
habitation 

  
  
  

 Date of  
sanction. 

    as 
dd.mm.yy 

  

Central 
  
  

State 
  
  

Total = 
Central+ 

State 

Central 
  
  

State 
  
  

Central+ 
State 

Physical 
achievem- 
ent upto 

31.3.2005 
  Central 

  
State 

  
Central 

  
State 

  
Original 
envisage 

Revised 
  

Delay 
     in    
years 

  
  

Reasons 
    for 

  delay 
  
  

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 
(i)  Mawmluh I 
(II)  Mawmluh II 
(iii) Nongtraw 
(iv) Nongsteng 
(v)  Sohbar 
(vi) Tyrna 
(vii) Ringur 
(viii) 
Mawshamok 
(ix) Mawblang 
(x) Umwai 

1 Water suply 
to   
Aganwadi 
centers. 

Gravity 

(xi) Laitiam 

11 10/2/2005 1.226 1.23 2.45 0.00 0.00 0.00 0% 1.226 1.226 1.226 1.226 31/3/2007    

2 Improvement 
and  
regeneration 
of the  
yeild of 
Phong w.s.s. 

Gravity Phong 1 13/12/02 3.45 1.15 4.60 3.45 0.65 4.1 90% 0 0.5 0 0.5 31/3/2006    

(i)  
Khliehshnong 
(ii)  
Maraikaphon  
(iii) 
Pdengshnong 
(iv) Nongrim 
(v)  Mawmluh 
(vi) Saitsohpen 
(vii) 
Mawpunkyrtiang 
(viii) 
Pamsohmen 
(ix)  Nongsawlia 
(x)  Mawkisyiem 

3 Improvement 
and  
regeneration 
of the  
yeild of 
Cherrapunjee 
 w.s.s. 

Gravity 

(xi) 
Pynshadkhurai 

11 13/12/02 3.05 1.02 4.07 1.40 0.0 1.4 20% 1.65 1.02 1.65 1.02 31/3/2006    



4 Improvement 
and  
regeneration 
of the  
yeild of 
Tyrna w.s.s. 

Gravity Tyrna 1 13/12/02 2.39 0.80 3.19 2.39 0.42 2.77 90% 0 0.42 0 0.42 31/3/2006    

(i) Nongtraw 5 Improvement 
and  
regeneration 
of the  
yeild of 
Nongtraw 
 w.s.s. 

Gravity 
(ii) Wahsohra 

2 3/12/2003 3.02 1.01 4.03 3.01 0.00 3.01 60% 0.01 1.01 0.01 1.01 31/3/2007    

(i) Shnongpdei 6 Improvement 
and  
regeneration 
of the  
yeild of 
Shnongpdei 
 w.s.s. 

Gravity 
(ii) Puhbsein 

2 3/12/2003 3.16 1.06 4.22 3.16 0.02 3.18 60% 0 1.04 0 1.04 31/3/2007    

7 Improvement 
and  
regeneration 
of the  
yeild of 
Mawkawir 
 w.s.s. 

Gravity Mawkawir 1 3/12/2003 3.07 1.02 4.09 3.07 0.0 3.07 60% 0 1.02 0 1.02 31/3/2007    

8 Improvement 
and  
regeneration 
of the  
yeild of 
Thangtim 
 w.s.s. 

Gravity Thangtim 1 31/3/2005 3.22 1.07 4.297 0.00 0.00 0.00 0% 3.22 1.07 2.25 0.75 31/3/2007    

9 Improvement 
and  
regeneration 
of the  
yeild of 
Warbah 
 w.s.s. 

Gravity Warbah 1 31/3/2005 3.17 1.05 4.228 0.00 0.00 0.00 0% 3.17 1.05 2.25 0.75 31/3/2007    

10 Improvement 
and  

Gravity Mawthuli 1 31/3/2005 3.04 1.01 4.053 0.00 0.00 0.00 0% 3.04 1.01 2.25 0.75 31/3/2007    

 


