
DETAILS OF ONGOING SCHEMES AS ON 1.4.2005 
ANNEXURE-I 

 
Population 
Benefited 

Date of completion  
 

Sl. 
No 

 
 

Name of  schemes 

 
 

Type of scheme 

 
 

Name of habitation 
under the schemes 

 
 

Nos. of 
habitation 

 
 

Date of 
sanction 

 
 

Estimated 
Cost  

(Rs. In Lac) 

present Ultimate 

Cumulative 
Expenditure 

Incurred 
upto 

31.3.2004 
(Rs. In Lac) 

Overall 
physical 
progress 

in % 

Balance 
fund 

required 
for 

completion 
(Rs. In Lac) 

Amount 
required 
during 

2004-2005 
(Rs. In Lac) 

Originally Revised 

 
 

Delay 

 
 

Reason 

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 

M.N.P & P.M.G.Y. 
1. Rongsanggiri 4 Nos. 16.3.01 48.848 1351 1756 39.69 50% 11.60 11.60 31.3.04 31.3.06 2 yrs 
2. Skagiri             
3. Abagiri             

1 Renovation of  
Rongsanggiri  w.s.s. 

D.T.W 

4. Golwangiri             

D.T.W yet to be  
completed. 

1. Galwanggiri 30  21.3.01 179.45 3655 4752 153.19 40% 35.23 35.23 31.3.04 31.3.06 2 yrs 
2. Talenggiri             
3. Chikasingiri (A)             
4. Chikasingiri (B)             
5. Rongdinggiri             
6. Sasatgiri             

Slow progress 
of work 
by the 
contractor due  
to site 
condition. 

7. Sampalgiri              
8. Abendagiri              
9.Songsang 
Nokatgiri 

             

10.Rongbretgiri              
11.Bugakolgiri              
12.Waklanggiri              
13.Rongdonggiri              
14.Sisugiri              
15.Jarimpara              
16.Gopgiri              
17.Rejanpara              
18.Chidoretgiri              
19.Gonapara              
20.Rongkhagiri              
21.Bugakolgiri              
22.Daluagiri              
23.Singbandagiri              

2 Aug. of Daluagiri 
w.s.s. 

Gravity 

24.Adugiri              



25.Rongategiri              
26.Rongbilbang              
27.Gimbilgiri              
28.Daluagiri Nokat              
29.Daluagiri Upper              

   

30.Daluagiri Songital             
1. Chengkurigiri 3 " 21.3.01 47.656 1331 1730 46.59 75% 1.066 1.066 31.3.04 31.3.06 2 yrs 
2. Amlakagiri             

3 Renovation of 
Chengkurigiri 
(Mellim) w.s.s. 

River 
pumping 

3. Dorenggagiri             

Power 
connection 
provided by 
MeSEB.in 

March'05 only. 
1. Rongram 14 " 29.3.200

0 
118.466 8658 11256 103.25 50% 34.23 34.23 31.3.04 31.3.06 2 yrs 

2. Chibragiri   137.48 (R)         

Revised 
estimate 

sanctioned on 
31.3.05. 

3. Chibragiti Agal              
4. Songchonggiri              
5. Galwanggre              
6. Ganolgiri              
7. Rongwalkamgiri              
8. 2nd MLP Bn              
9. Cherangre              
10. Rongchigiri              
11. Chandalbhet              
12. Chidingding              
13. Amingokgre              

4 Aug. of Rongram 
and Ganolgiri 
combined w.s.s. 

Gravity 

14. Dilchinggittim              
1. Ampatigiri 7 " 30.3.01 84.085 " 3384 4224 35.68 25% 48.405 48.405 31.3.04 31.3.06 2 yrs 
2. Taktaki             
3. Gasura             
4. Community Health            

Due to slow 
progress in 
work by the 
contractor. 

   Centre              
5. Police Station              
6. P W D complex              
7. Ampati Govt. M.E.             

5 Re-const. of Ampati  
w.s.s. 

River 
pumping 

   & High School.              
1. Boldamgiri 13 " 31.3.01 97.216 " 4354 5660 48.21 30% 53.86 15.00 31.3.04 31.3.06 2 yrs 
2. Gandhigiri             

6 Aug. Of Boldamgiri 
wss. 

D.T.W 

3. Jangiri             

D.T.W 
completed 

only in Dec'04 



4. South Boldamgiri             and other 
works 
in progress. 

5. Gandhigiri (Burman)             
6. Gandhigiri (Garo)              
7. Kalaichar upper              
8. Kalaigaon              
9. Wananggiri              
10. Kalaigaon              
11. Wananggiri (I)              
12. Kalaichar (B O P)             

   

13. Boldamgiri (B O P)             
1. Selbalgiri  28.2.03 14.30 " 589 766 13.74 95% 1.275 1.275 31.3.06 - Nil Work in 

progress 
7 Re-const. Of 

Selbalgiri 
Gravity 

              
1. Buripara  23.2.04 20.78 " 735 955 25.00 60% - - - - - -do- 
2. Jondikgiri              
3. Khemragiri              

8 Re-const. Of 
Buripara " 

Gravity 

              
1. Dura Kalakgiri 1 " 1.3.04 2.94 " 267 347 1.67 60% 1.564 1.564 - - - -do- 9 Extn. Of 

Durakalakgiri w.s.s. 
Gravity 

              
1. Lower  1 " 9.3.04 4.35 " 250 325 3.77 50% 1.015 1.015 - - - -do- 10 Extn. of Lower 

Goramara 
River 

pumping    Goramara              
1. Demdemakona 2 " 22.3.04 19.05 " 386 502 13.10 50% 6.90 6.90 - - - -do- 11 Re-const. of 

Demdema- 
kona w.s.s. 

Gravity 
2. Tongnapara              

1. Bainapara 6 " 23.3.04 33.18 " 2260 2938 0.82 2% 34.019 15.00 - - - -do- 
2. Bainapara Koch              
3. Adugiri               
4. Betasing Block H.Q.             
5. Nirghini              

12 Re-const. of 
Bainapara 
w.s.s. 

D.T.W 

6. Marpara              
13 Saglipara w.s.s. Extension-

Kukurmua 
1. Saglipara 1 " 24.3.04 15.77 " 476 618 8.25 50% 8.30 8.30 - - - -do- 

14 Re-cons. Of 
Waribok- 
giri wss. 

Gravity 1. Waribokgiri 1 " 26.3.04 14.42 " 412 536 9.02 50% 6.121 6.121 - - - -do- 

15 Nengkhalgiri wss. Gravity 1. Nengkhalgre 1 " 31.3.04 11.90 " 286 372 6.49 50% 6.095 6.095 - - - -do- 
16 Karipara w.s.s. D.T.W(Extension) 1. Aripara 1 " 15.3.05 16.41 " 420 546 Nil Nil 16.41 10.00 - - - -do- 



1. Doldegiri 1 " 24.3.05 18.02 " 601 782 Nil Nil 18.02 10.00 - - - -do- 17 Re-construction of 
Doldegre w.s.s. 

Gravity 
2. Robagre              
1. Kumligaon 5 28-3-05 13.52 " 2057 2674 Nil Nil 13.52  8.00 " - - - -do- 
2. Sonati              
3. Shiragaon              
4. Batajor              

18 Improvement of 
Kumligaon 

DTW 

5. Pura singa              
1. Rangapani 3 31-3-05 24.09 " 1425 1853 Nil Nil 24.09 10.00 " 31.3.07 - - Work in 

progress 
2. Joyfar              

19 Improvement of 
Rangapani 

DTW 

3. Belbari              
1. Matchokgiri 11 31-3-05 74.18 " 3293 4282 Nil Nil 74.18 20.00 " 31.3.07 - - -do- 
2. Rangsagiri              
3. Dumnigaon              
4. Dalbari              
5. Masalgiri              
6. Chigitchakgiri              
7. Jalwagiri              
8. Akimpara              
9. Gondugiri              
10. Gittimgiri              

20 Reconstruction of 
Rangsakona W.S.S 

DTW 

11. Rangsakona              
1. Mukdangra 5 31-3-05 45.76 " 1674 2176 Nil Nil 45.76 22.00 lac 31.3.07 - -  
2. Baghmara              
3. Noonmati              
4. Koraitola              

21 Re-construction of 
Mukdangra W.S.S 

Gravity 

5. Apalgiri              
1. Mangalpara 2 14-2-05 0.565 65 85 Nil 50% 0.565 0.565    Completed 

May'05 
22 Mangalpara R/W 

2. Bodripara    100 130         
  1. Songital 3 -do- 0.833 61 79 0.378 75% 0.455 0.455    -do- 

2. Songgittim    29 38         23 Songital 
STC 

3. Songitalgiri    41 53         
1. Dangonggittim 2 -do- 0.56 59 77 0.269 70% 0.296 0.296    -do- 24 Dangonggittim R/W 
2. Lower Murchapani             
1. Taletpara 2 -do- 0.565 100 130 0.191 50% 0.374 0.374    -do- 25 Taletpara R/W 
2. Bormanpara    9 12         

26 Adinggiri STC 1. Adinggii 1 -do- 0.277 73 95 0.113 50% 0.164 0.164    -do- 
27 Boldamggre R/W 1. Boldamggre 2 -do- 0.565 40 52 0.264 60% 0.301 0.301    -do- 



   2. Songital    21 27         
1. Bbangsipara 2 -do- 0.565 56 73 0.264 60% 0.301 0.301 - - - Completed 

May'05. 
28 Bangsipara R/W 

2. Beltoli    31 40         
1. Konapara 2 -do- 0.565 54 70 Nil 50% 0.565 0.565 - - - -do- 29 Konapara R/W 
2. Pachimpara    64 83         
1. Mohigittim 2 -do- -do- 69 90 0.264 70% 0.301 0.301 - - - -do- 30 Mohigittim R/W 
2. Songitalgre    75 98         
1. Nokmagittim 2 -do- -do- 88 114 0.378 75% 0.187 0.187 - - - -do- 31 Nokmagittim R/W 
2. Komapara    39 51         
1. Walgigittim 2 -do- -do- 56 73 Nil 50% 0.565 0.565 - - - -do- 32 Walgiigittim R/W 
2. Songgitalgre    39 51         
1. Wakantagre 3 -do- 0.833 40 52 0.378 60% 0.455 0.455 - - - -do- 
2. Nengbangittim    49 64         

33 Wakatagre S.T.C 

3. Chambingittim    55 72         
1. Maychampara 2 -do- 0.565 86 112 0.178 60% 0.387 0.387 - - - -do- 34 Maychampara R/W 
2. Jigingittim    58 75         
1. Dahapara 2 -do- 0.565 56 73 Nil 50% 0.565 0.565 - - - -do- 35 Dahapara R/W 
2. Namapara    75 98         
1. Duragittim 3 -do- 0.833 79 103 Nil 50% 0.833 0.833 - - - -do- 
2. Thebronggittim    3 4         

36 Duragittim STC 

3. Lower Kongbanpara             
1. Belpara 2 -do- 0.565 61 79 0.264 75% 0.301 0.301 - - - -do- 37 Belpara R/W 
2. Glondorigirigittim    140 182         
1. Khalpara 2 -do- 0.565 39 51 Nil 50% 0.565 0.565 - - - -do- 38 Khalpara R/W 
2. Addinggiri    36 47         
1. Noksikgittim 2 14-2-05 0.565 43 56 0.178 60% 0.387 0.387 - - - -do- 39 Noksikgittim R/W 
2. Songitalgittim    70 91         
1. Adinggiri 2 -do- 0.833 30 39 0.528 80% 0.305 0.305 - - - -do- 40 Adinggiri-I STC 
2. Bolchugittim    70 91         
1. Paspara 2 -do- 0.565 52 68 Nil 50% 0.565 0.565 - - - -do- 41 Paspara R/W 
2. Konapara    46 60         
1. Sengranggittim 3 -do- 0.833 27 35 0.269 60% 0.564 0.564 - - - -do- 
2. Nokmagittim    50 65         

42 Sengranggittim STC 

3. Balsalgittim    55 71         
1. Reservegittim 3 -do- 0.833 58 75 0.642 75% 0.191 0.191 - - - -do- 
2. Schoolgittim    42 55         

43 Reservegittim STC 

3. Dipgre    30 39         
 


