

A(1) SCHEMS UNDER STATE SECTOR R.W.S. PROGRAMME INCLUDING P.M.GY. DETAILS OF ON-GOING SCHEMES AS ON 1.4.2005.

SL.NO.	NAME OF SCHEME	TYPE OF SCHEME	NAME OF HABITATION UNDER THE SCHEMES	NO. OF HABITATION	DATE OF SANCTION	ESTIMATED COST	POPULATION		CUMMULATIVE EXPENDITURE INCURRED UPTO 31.3.2004.	OVERALL PHYSICAL PROGRESS IN %	BALANCE FUND REQUIRED FOR COMPLETION	AMOUNT REQUIRED DURING 2004-2005	DATE OF COMPLETION		DELAY IN YEARS	REASON FOR DELAY
							PRESENT						AS	DD.MM.YY		
1	2	3	4	5	6	7	8	10	11	12	13	14	15	16	17	
1	Renovation of Damas	Gravity	1) Chitukona Garo	7(seven)	30.2.02.	34.17		20.42	60%	13.75	13.75	30.3.04	31.3.06	2 years	Delay in procurement of P.V.C. pipes	
			2) Chitukona Rava													
			3) Kaskona													
			4) Chimatcha													
			5) Damas													
			6) Dokamcheng													
			7) Kas Rongsi													
2	Jetdoba Snoggitcham	Gravity	1)Jetdoba Snoggitcham	1(one)	25.3.03	8.57	239	6.17	90%	2.40	2.40	31.3.05	31.3.06	1 year	Delay in procurement of total quantity of pipes	
3	Chisim A'pal	Gravity	1) Chisim A'pal	1(one)	27.2.03	6.19	126	4.42	80%	1.77	1.77	31.3.05	31.3.06	1 year	-do-	
4	Mebokdam	Gravity	1) Mebokdam	1(one)	25.3.03	7.71	146	4.9	75%	2.72	2.72	31.3.05	31.3.06	1 year	-do-	
5	Dosaram Badaka	Gravity	1) Dosaram Badaka	2(two)	31.3.03	15.89	53	20.45	100%	(-) 4.56	(-) 4.56	31.3.05	30.9.05	1 year	-do-	
			2) Bodana Rongsali				494									
6	Moadanggre	Gravity	1) Moadanggre	1(one)	18.8.03	14.05	547	12.19	70%	1.86	1.86	31.3.06	31.3.06	nil	nil	
7	Songmegap	Gravity	1) Songmegap	1(one)	19.8.03	13.89	395	7.05	65%	6.84	6.84	31.3.06	31.3.06	nil	nil	
8	Bakenang Rabha	Gravity	1) Bakenang Rabha	1(one)	21.8.03	11.25	205	4.96	60%	6.29	6.29	31.3.06	31.3.06	nil	nil	
9	Jetdobah Nayapara	Gravity	1) Jetdobah Nayapara	1(one)	21.8.04	5.48	143	4.01	78%	1.47	1.47	31.3.06	31.3.06	nil	nil	
10	Renovation of Wageasi	Gravity	1) Renovation of Wageasi	2(two)	4.9.03	20.65	755	10.55	60%	10.10	10.10	31.3.05	31.3.06	nil	nil	
			2) Imbanggi				407									
11	Chima Jambal	Gravity	1) Chima Jambal	1(one)	25.9.03	6.27	135	3.92	60%	2.35	2.35	31.3.05	31.3.06	nil	nil	
12	Renovation of Rari	Gravity	1) Rari	2(two)	20.10.03	20.99	700	22.28	80%	(-) 1.29	nil	31.3.06	31.3.06	nil	nil	
			2) Rari Bazar				347									
13	Ronggopgiri	Gravity	1) Ronggopgiri	1(One)	27.1.04	17.84	442	11.08	40%	6.76	6.76	31.3.05	31.3.06	nil	nil	
14	Noronga	Gravity	1) Noronga	1(One)	9.3.04	12.10	351	6.39	60%	5.71	5.71	31.3.05	31.3.06	nil	nil	
15	Mandalpang	Gravity	1) Mandalpang(B)	1(One)	10.3.04	5.45	116	3.52	70%	1.93	1.93	31.3.05	31.3.06	nil	nil	
16	Chotcholja Napakgittim	Gravity	1)Chotcholja Napakgittim	1(One)	15.3.04	9.29	244	6.12	50%	3.17	3.17	31.3.05	31.3.06	nil	nil	
17	Rangsel(Miksel)	Gravity	1) Rangsel(Miksel)	1(One)	15.3.04	9.00	194	4.15	60%	4.85	4.85	31.3.05	31.3.06	nil	nil	
18	Abanda	Gravity	1) Abanda	1(One)	15.3.04	8.87	180	5.73	60%	3.14	3.14	31.3.05	31.3.06	nil	nil	

19	Dame-A'pal	Gravity	1) Dame-A'pal	1(One)	15.3.04	8.83	183	6.89	70%	1.94	1.94	31.3.05	31.3.06	nil	nil
20	Panbari	Gravity	1) Panbari	1(One)	15.3.04	7.56	155	4.16	70%	3.40	3.40	31.3.05	31.3.06	nil	nil
21	Lower sambrak	Gravity	1) Lower sambrak	1(One)	19.3.04	12.15	443	7.94	60%	4.21	4.21	31.3.05	31.3.06	nil	nil
22	Renovation of Watregittim	Gravity	1) Watregittim	2(two)	20.3.04	14.70	681	9.96	60%	4.74	4.74	31.3.05	31.3.06	nil	nil
			2) Bolsaldam				281								
23	Hatibasa	Gravity	1) Hatibasa	2(two)	22.3.04	24.79	507	19.22	70%	5.57	5.57	31.3.05	31.3.06	nil	nil
			2) Mongpangro				398								
24	Takulvilla Rabha	Gravity	1) Takulvilla Rabha	1(one)	19.3.04	9.16	206	3.38	40%	5.78	5.78	31.3.05	31.3.06	nil	nil
25	Renovation of Resu - Rongpetchi	Gravity	1) Resu - Rongpetchi	1(one)	23.3.04	9.16	290	4.83	45%	4.33	4.33	31.3.05	31.3.06	nil	nil
26	Renovation of Chibonga	Gravity	1) Chibonga	4(four)	25.3.04	46.71	775	30.45	65%	16.26	16.26	31.3.05	31.3.06	nil	nil
			2) Bagabatta				712								
			3) Menadoba				432								
			4) Megam Akong				754								
27	Imp. Of Rongsagittim	Gravity	1) Rongsagittim	1(one)	25.3.04	2.32	196	0.93	50%	1.39	1.39	31.3.05	31.3.06	nil	nil
28	Gairong	Gravity	1) Gairong	1(one)	25.3.04	10.83	385	3.98	50%	6.85	6.85	31.3.05	31.3.06	nil	nil
29	Chitukdadram	Gravity	1) Chitukdadram	1(one)	31.3.04	17.44	678	10.53	60%	6.91	6.91	31.3.05	31.3.06	nil	nil
30	Renovation of Sualmari	Gravity	1) Lower Sualmari	3(three)	31.3.04	44.64	290	14.52	20%	30.12	30.12	31.3.05	31.3.06	nil	nil
			2) Upper Sualmari				226								
			3) Sualmari Rabha				423								
31	Rajasimla Babupara	Gravity	1) Rajasimla Babupara	1(one)	31.3.04	49.85	-	52.19	90%	(-) 2.34	(-) 2.34	31.3.05	31.3.06	nil	nil
32	Chisimari	Gravity	1) Chisimari	1(one)	22.3.04	12.43	337	8.62	70%	3.81	3.81	31.3.05	31.3.06	nil	nil
33	Resu - Patikolam	Gravity	1) Resu - Patikolam	1(one)	16.3.04	9.67	200	5.89	60%	3.78	3.78	31.3.05	31.3.06	nil	nil
34	Resubelpara Civil Sub-Divisional Complex	Gravity	1) Resubelpara	11(Eleven)	26.3.97	385.9	1305	330.08	75%	55.82	55.82	31.3.05	31.3.06	6(six) years	Due to late receipt of M.S. pipe, problem like delay in obtaining road and river crossing permission, land dispute etc.
			2) Chibagok				640								
			3) Jonglapara				474								
			4) Bolsaldam				118								
			5) Nangaburi				354								
			6) Tekachang				721								
			7) Nokchelpara				220								
			8) Rongdiping				196								
			9) Resu-Bakrapara				576								
			10) Resu-Haluapara				439								
			11) Gajingpara				858								
35	Renovation of Gabil	Gravity	1) Gabil songitcham	2(two)	31.3.05	28.98	370	Nil	Nil	28.98	15.00	31.3.05	31.3.07	Nil	Nil
			2) Gabil Songittal				547								
36	Renovation of Khamagiri	Gravity	1) Khamagiri	1(one)	31.3.05	29.42	720	Nil	Nil	29.42	15	31.3.05	31.3.07	Nil	Nil
37	Gokulgiri I&II	Gravity	1) Gokulgiri -I	2(two)	28.3.05	56.668	657	Nil	Nil	56.668	20.00	31.3.05	31.3.07	Nil	Nil
			2) Gokulgiri -II				509								