

**DETAILS OF ONGOING SCHEME AS ON 31.12.2005  
UNDER PRIME MINISTER'S PACKAGE**

**Annexure - I**

Sl. No.	Name of Schemes	Type of Scheme	Name of habitation under the Schemes	Nos. of habitation	Date of sanction	Estimated cost (Rs.)	benefitted		tive expenditure incurred	Overall physical progress in %	fund required for completio	required during 2005-2006 (Rs.)	as dd.mm.yy		Delay in years	Reasons for delay	Remarks
							Present	Ultimate					Original envisaged	Revised			
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1	Nongrim Shylla	S.T.C	Nongrim Shylla	1	15.3.2005	15,250.00	25	35	Nil		15,250.00	15,250.00	31 <sup>st</sup> Sept.'05				Sanctioned during March,05. Work to be taken up shortly.
2	Mawmaram	S.T.C	Mawmaram	1	15.3.2005	15,250.00	75	105	Nil		15,250.00	15,250.00	31 <sup>st</sup> Sept.'05				
3	Tiehbah	S.T.C	Tiehbah	1	15.3.2005	15,250.00	70	98	Nil		15,250.00	15,250.00	31 <sup>st</sup> Sept.'05				
4	Sohphoh	S.T.C	Sohphoh	1	15.3.2005	15,250.00	33	46	Nil		15,250.00	15,250.00	31 <sup>st</sup> Sept.'05				
5	Lumlangning	S.T.C	Lumlangning	1	15.3.2005	15,250.00	20	28	Nil		15,250.00	15,250.00	31 <sup>st</sup> Sept.'05				
6	Laitlulong	S.T.C	Laitlulong	1	15.3.2005	15,250.00	35	49	Nil		15,250.00	15,250.00	31 <sup>st</sup> Sept.'05				
7	Wahrangbah	S.T.C	Wahrangbah	1	15.3.2005	15,250.00	20	28	Nil		15,250.00	15,250.00	31 <sup>st</sup> Sept.'05				
8	Mawkaher	S.T.C	Mawkaher	1	15.3.2005	15,250.00	38	53	Nil		15,250.00	15,250.00	31 <sup>st</sup> Sept.'05				
9	Laitnongkseh	S.T.C	Laitnongkseh	1	15.3.2005	15,250.00	32	45	Nil		15,250.00	15,250.00	31 <sup>st</sup> Sept.'05				
10	Kynroh-Nongbri	S.T.C	Kynroh-Nongbri	1	15.3.2005	15,250.00	15	21	Nil		15,250.00	15,250.00	31 <sup>st</sup> Sept.'05				
11	Kynroh-Synrang	S.T.C	Kynroh-Synrang	1	15.3.2005	15,250.00	72	101	Nil		15,250.00	15,250.00	31 <sup>st</sup> Sept.'05				
12	Kynroh-Mawpat	S.T.C	Kynroh-Mawpat	1	15.3.2005	15,250.00	15	21	Nil		15,250.00	15,250.00	31 <sup>st</sup> Sept.'05				
13	Kynroh-Nonglyer	S.T.C	Kynroh-Nonglyer	1	15.3.2005	15,250.00	18	25	Nil		15,250.00	15,250.00	31 <sup>st</sup> Sept.'05				
14	Mawmaram-Kyllang	S.T.C	Mawmaram-Kyllang	1	15.3.2005	15,250.00	42	58	Nil		15,250.00	15,250.00	31 <sup>st</sup> Sept.'05				
15	Weilyngkut	S.T.C	Weilyngkut	1	15.3.2005	15,250.00	50	70	Nil		15,250.00	15,250.00	31 <sup>st</sup> Sept.'05				
16	Nongur	S.T.C	Nongur	1	15.3.2005	15,250.00	42	58	Nil		15,250.00	15,250.00	31 <sup>st</sup> Sept.'05				