

**1. STATE SECTOR RURAL WATER SUPPLY PROGRAMM INCLUDING PMGY
DETAILS OF ONGOING SCHEMES AS ON 1.4.2006.**

ANNEXURE - I

Sl. No.	Name of Schemes	Type of Scheme	Name of habitation under the schemes	Nos. of habitation	Date of Sanction	Estimated Cost (Rs. in lakhs)	Population benefited		Cumulative expd. Incurred upto 31.3.2006	Overall physical progress in %	Balance and required for completion	Amount required during 2006-0007	Date of completion as dd. mm. yy.		Delay in years	Reasons for delay
							Present	Ultimate					Originally	Revised		
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
1	Mawpyrshong Comb WSS	Gravity	1. Mawpyr - shong 2. Madan - lynning	2 Nos.	28.3.03	75.02	1533	2147	70.07	70%	4.95	4.95	31.3.06	31.3.06	1 year	Non receipt of pipe & fund.
2	Iewpomtiah WSS	Pumping	1. Iewpomtiah	1 No.	23.3.04	20.3	659	923	13.35	55%	6.95	6.95	31.3.06	31.3.007	1 year	Non receipt of Power line
3	12th Mile Umlympung WSS	Pumping	1. 12th mile 2. Umlympung	2 Nos.	31.3.04	35.98	1385	1939	17.41	15%	18.57	18.57	31.3.06	31.3.07	1 year	Non receipt of Power line
4	Syllai-U-Lor WSS	Gravity	1. Syllai U-Lor	1 No.	20.10.03	25.87	493	691	13.13	20%	12.74	12.74	31.3.06	31.3.07	1 year	Non receipt of pipe & fund.
5	Wahtyrthi Jyntah WSS	Gravity	1. Wahtyrthi 2. Jyntah	2 Nos.	21.8.03	21.32	603	845	6.5	5%	14.82	14.82	31.3.06	31.3.07	1 year	Non receipt of pipe & fund.
6	Mawryngkneng WSS	Gravity	1. Mawryng kneng 2. Pomlahir 3. Mawshnong 4. Thangshalai 5. Iapshyndeit	5 Nos.	30.3.01	211.18	17257	24160	166.59	65%	44.59	44.59	31.3.06	31.3.07	1 year	Non receipt of pipe & fund.
7	Nongbet WSS	Gravity	1. Nongbet	1 No.	09.3.05	18.74	340	476	6.71	25%	12.03	12.03	31.3.07	-	-	-
8	Revn. Of Phlang-wanbroi WSS	Gravity	1. Phlang - wanbroi	1 No.	21.3.05	44.23	1420	1988	17.36	10%	26.87	26.87	31.3.07	-	-	-
9	Smit WSS	Pumping	1. Mawmluh 2. Pdengshnong 3. Wah Ingsyiem 4. Nongmddan 5. Laimthaw 6. Lumkynsai 7. Lumlynghong	7 Nos.	31.3.05	193.92	3855	5397	24.87	30%	169.05	100	31.3.08	-	-	-
10	Nongkyndong WSS	Gravity	1. Nongkyndong	1 No.	22.3.06	15.13	355	497	Nil	Nil	15.13	15.13	31.3.07	-	-	-
11	Reconstruction of Kyrdoth WSS	Gravity	1. Kyrdoth 2. Gangamat 3. Hat Nonglait 4. Agadal	4 Nos.	31.3.06	44.4	943	1320	Nil	Nil	44.4	33.59	31.3.08	-	-	-
						706.09			335.99		370.1	290.24				

Executive Engineer (PHE)
Hills Division, Shillong
