
Estt. Cost

(in Rs.) Present Ultimate
Original 

envisaged
Revised

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17

1. Sandagiri U.P.    

    School 

1. Narronggiri 
    U.P.School 
1. Rongsigiri 
    U.P.School 
1. Gapramgiri U.P. 
    School 

5 Halchati U.P. School -Do- 1. Halchati U.P. School 1 -Do- 0.212 — — — 100% 0.212 0.212 -Do- -Do- 2 -Do-
1. Kongnanggiri 
    U.P.School 
1. Magupara 
    U.P.School
1. Chengapara 
    U.P.School
1. Kherapara 
    U.P.School
1. Gonchudari 
    U.P.School
1. Wageegitok 
    U.P.School
1. St.Joseph Dalu 
    U.P.School

13 Dalu Hindi School U.P.School -Do- 1. Dalu Hindi School 1 -Do- 0.266 — — — 100% 0.266 0.266 -Do- -Do- 2 -Do-
1. Joshipara U.P. 
    School 
1. Machangpani 
    U.P.School 
1. Tangsim A.bri 
     L.P.School 

17 Dapgiri U.P. School -Do- 1. Dapgiri U.P. School 1 -Do- 0.266 — — — 100% 0.266 0.266 -Do- -Do- 2 -Do-
1. Dalugaon U.P. 
    School 

Sl.No Name of Schemes
Type of 

Schemes
Name of habitations

No. of 
habs.

Date of 
sanction

Population benefited Cumulative 
Expenditure 
upto 31.12.05

Overall 
physical 
progress

Balance fund 
for 

completion

Amount reqd. 
during 2005-06

Date of Completion
Delay 

in years
Remarks for delay

D. PRIME MINISTER 
PROGRAMME 

1 Sandagiri U.P. School Pipeline 1 26.11.03 0.212 — — 0.136 100% 0.076 0.076 31.03.04 31.03.06 2
Financial liability could 
not be cleared due to 

paucity of fund.

2 Narronggiri U.P.School -Do- 1 -Do- 0.212 — — — 100% 0.212 0.212 -Do- -Do- 2 -Do-

3 Rongsigiri U.P.School -Do- 1 -Do- 0.212 — — — 100% 0.212 0.212 -Do- -Do- 2 -Do-

4 Gapramgiri U.P. School -Do- 1 -Do- 0.212 — — — 100% 0.212 0.212 -Do- -Do- 2 -Do-

6 Kongnanggiri U.P.School -Do- 1 -Do- 0.212 — — — 100% 0.212 0.212 -Do- -Do- 2 -Do-

7 Magupara U.P.School -Do- 1 -Do- 0.212 — — — 100% 0.212 0.212 -Do- -Do- 2 -Do-

8 Chengapara U.P.School -Do- 1 -Do- 0.212 — — — 100% 0.212 0.212 -Do- -Do- 2 -Do-

9 Kherapara U.P.School -Do- 1 -Do- 0.212 — — — 100% 0.212 0.212 -Do- -Do- 2 -Do-

10 Gonchudari U.P.School -Do- 1 -Do- 0.212 — — — 100% 0.212 0.212 -Do- -Do- 2 -Do-

11 Wageegitok U.P.School -Do- 1 -Do- 0.212 — — — 100% 0.212 0.212 -Do- -Do- 2 -Do-

12 St.Joseph Dalu U.P.School -Do- 1 -Do- 0.212 — — — 100% 0.212 0.212 -Do- -Do- 2 -Do-

14 Joshipara U.P. School -Do- 1 -Do- 0.266 — — — 100% 0.266 0.266 -Do- -Do- 2 -Do-

15 Machangpani U.P.School -Do- 1 -Do- 0.266 — — — 100% 0.266 0.266 -Do- -Do- 2 -Do-

16 Tangsim A.bri L.P.School -Do- 1 -Do- 0.266 — — — 100% 0.266 0.266 -Do- -Do- 2 -Do-

18 Dalugaon U.P. School -Do- 1 -Do- 0.266 — — — 100% 0.266 0.266 -Do- -Do- 2 -Do-



Dalugaon Girls 1. Dalugaon Girls 
U.P. School     U.P. School 

20 Dobagiri L.P. School -Do- 1. Dobagiri L.P. School 1 -Do- 0.25 — — — 100% 0.25 0.25 -Do- -Do- 2 -Do-
1. Dendamgiri L.P.    
    School 

22 Gagagiri L.P. School -Do- 1. Gagagiri L.P. School 1 -Do- 0.25 — — — 100% 0.25 0.25 -Do- -Do- 2 -Do-
1. Ronganggiri L.P. 
    School

Kene Badimagiri 1. Kene Badimagiri 
L.P. School     L.P. School

25 Dasolgiri L.P. School -Do- 1. Dasolgiri L.P. School 1 -Do- 0.25 — — — 100% 0.25 0.25 -Do- -Do- 2 -Do-
Darit Banajuri 1. Darit Banajuri 
L.P. School     L.P. School

1. Gonganggiri L.P. 
    School 

1. Abandagiri 

    L.P. School

1. Tebisokgiri L.P. 
     School
1. Rongrikim      
    Badimagiri L.P.     
     School

31 Father Mission Area W/S/S -Do- 1. Father Mission Area 1 28.02.05 0.579 — — — 100% 0.579 0.579 31.03.05 31.03.05 2 -Do-
32 Ailatubi W/S/S -Do- 1. Ailatubi 1 -Do- 0.289 — — 0.386 100% 0 0.289 -Do- -Do- 2 -Do-
33 Bonaberra Ading W/S/S -Do- 1. Bonaberra Ading 1 -Do- 0.579 — — — 100% 0.579 0.579 -Do- -Do- 2 -Do-
34 Malekona W/S/S -Do- 1. Malekona 1 -Do- 0.724 — — — 100% 0.724 0.724 -Do- -Do- 2 -Do-

19 -Do- 1 -Do- 0.266 — — — 100% 0.266 0.266 -Do- -Do- 2 -Do-

21 Dendamgiri L.P. School -Do- 1 -Do- 0.25 — — — 100% 0.25 0.25 -Do- -Do- 2 -Do-

23 Ronganggiri L.P. School -Do- 1 -Do- 0.25 — — — 100% 0.25 0.25 -Do- -Do- 2 -Do-

24 -Do- 1 -Do- 0.25 — — — 100% 0.25 0.25 -Do- -Do- 2 -Do-

26 -Do- 1 -Do- 0.25 — — — 100% 0.25 0.25 -Do- -Do- 2 -Do-

27 Gonganggiri L.P. School -Do- 1 -Do- 0.25 — — — 100% 0.25 0.25 -Do- -Do- 2 -Do-

28 Abandagiri L.P. School Pipeline 1 26.11.03 0.25 — — — 100% 0.25 0.25 31.03.04 31.03.06 2
Financial liability could 
not be cleared due to 

paucity of fund.

29 Tebisokgiri L.P. School -Do- 1 -Do- 0.25 — — — 100% 0.25 0.25 -Do- -Do- 2 -Do-

30 Rongrikim Badimagiri L.P. School -Do- 1 -Do- 0.25 — — -Do-— 100% 0.25 0.25

Executive Engineer (P.H.E.)
R.W.S. Division, Baghmara

-Do- -Do- 2


